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ACRONYMS AND SPECIAL TERMS 
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TMI  The Mountain Institute 

UNDP United Nations Development Programme 

UNFCCC United Nations Framework Convention on Climate Change 

USAID United States Agency for International Development 

USG  U.S. Government 

UT University of Texas at Austin 

V&A Vulnerability and adaptation 

WASH Water, sanitation and hygiene 

WMO World Meteorological Organization 



 CLIMATE CHANGE RESILIENT DEVELOPMENT YEAR ONE WORK PLAN     I 
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INTRODUCTION 

On August 5, 2011, the United States Agency for International Development (USAID) awarded International 
Resources Group (IRG) a Task Order under the Integrated Water and Coastal Resources Management 
Indefinite Quantities Contract (Water II IQC), titled “Increasing the Global Climate Change Team’s 
Technical Support Capacity to Global Climate Change, Adaptation, and Development Issues: The Nexus 
between Water Resources and Climate Change” (IQC Contract No. AID-EPP-I-00-04-00024).  By agreement 
with the Contracting Officer’s Representative (COR), the Task Order will be referred to as Climate Change 
Resilient Development or simply, CCRD. As specified in the CCRD contract, IRG was directed to prepare 
and submit a draft Work Plan for Year One within 60 days of award. The draft Work Plan was submitted to 
the COR and reviewed by the COR and Global Climate Change (GCC) Team. This revised version of the 
Year One Work Plan incorporates comments from USAID and responds to discussions between CCRD and 
USAID on strategic planning. In particular, this version differs from the draft version as follows: 

1. A new section has been added to provide a strategic vision for CCRD. 

2. The CCRD project strategic goal has been revised to give greater emphasis to USAID and US 
Government (USG) support and coordination. 

3. Three CCRD objectives have been elaborated – all proposed activities are aligned with these 
objectives. 

4. Proposed activities and tasks have been revised: a) tasks related to monitoring and evaluation 
guidance and training and research on indicators have been deleted; b) the vulnerability and 
adaptation (V&A) tools and toolkit activity has been modified to focus more on tools for USAID; 
and c) new tasks have been added. 

STRATEGIC VISION FOR CCRD 
USAID programs seek to help developing countries achieve their national economic and sector goals through 
a range of proactive programs featuring investments in infrastructure and technology, capacity building and 
institutional strengthening, and policy reform. The design of all USAID programs and projects follows a 
logical process, even if slightly different words are used to describe the steps. First, there must be a clear 
articulation of the program’s objectives. These objectives provide the benchmark against which activities are 
assessed in the design process and monitored and evaluated during implementation. Second, it is important to 
understand existing constraints or barriers that can attenuate the potential benefits of the program; an 
understanding of them will help USAID design measures to address or minimize their potential negative 
impact on program or project success. Third, programs and projects are designed, taking into account the 
information from the first two steps, followed by implementation, monitoring, and evaluation. Long-term 
programs and projects can be managed adaptively with program elements adjusted on the basis of evaluation. 

The centerpiece of CCRD is new guidance on mainstreaming climate change concerns into the design and 
implementation of development programs and projects. This approach represents the logical convergence 
and merging of climate adaptation planning with development program and project problem diagnosis and 
design. In 2007, USAID’s GCC Office released guidance on the assessment of climate vulnerability and the 
identification, evaluation, selection, implementation, and evaluation of adaptations (referred to as the V&A 
approach) at the project level. As USAID and its partners tested the V&A approach, it became apparent that: 
(1) problem diagnosis was limited to a narrow focus on a vulnerability assessment of climate “stressors” and 
(2) adaptation design to reduce climate vulnerability had two fundamental limitations. First, by emphasizing 
the screening and assessment of climate vulnerability, the V&A approach ignored the role that non-climate 
stressors can play in determining the potential success of adaptation programs and projects. Second, the V&A 
approach did not adequately account for financial, technical, organizational, and capacity constraints. At both 
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the sector and project levels, adaptation programming competes with other development investments 
affecting capacity building, policy reforms, and technology adoption.  

Thus, the new guidance for successfully mainstreaming climate change seeks to encourage USAID Bureaus 
and Missions to assess climate stressors jointly with other development constraints and barriers during 
program design activities. Consequently, mainstreaming guidance will propose several incremental changes to 
the design process for development programs and projects, including but not limited to: 

1. Identifying climate stressors that can be expected to occur in the timeframe of the strategy, plan, 
program or project 

2. Assessing vulnerability of climate stressors to people, their livelihoods, natural resources, and 
infrastructure 

3. Considering a broad range of program or project activities that will address non-climate and/or 
climate stressors 

4. Recognizing that it will be difficult to attribute program or project performance to individual 
adaptations or development measures once they are bundled and implemented in an integrated way 

By incorporating incremental changes in program design, USAID will be better able to achieve improved 
development outcomes by increasing project and program outcomes and resilience to climate change impacts. 
CCRD is positioned to support USAID Bureaus and Missions to make these changes through the provision 
of general and sector-level mainstreaming guidance, the development of a variety of tools and knowledge to 
facilitate use of the new guidance, and technical assistance and capacity building as appropriate. Second, in 
support of the GCC Office, CCRD will coordinate with other USG (e.g., Department of State, National 
Oceanic and Atmospheric Administration or NOAA) agencies to promote innovations in mainstreaming of 
climate adaptation. Third, in collaboration with the GCC Office, CCRD will identify and respond to 
emerging climate change issues and provide knowledge management assistance for design, planning, and 
implementation of climate resilient development programming. Exhibit 1 on the next page describes the 
strategic framework for CCRD and links long-term strategic objectives of the GCC Office to CCRD’s project 
goals, objectives, and activities.  

The CCRD strategic vision also provides the benchmark for evaluating new program areas and tasks for 
inclusion in the Work Plan. New initiatives will be judged on their potential to contribute to the CCRD 
strategic goal and objectives. In addition, small grant applications will be required to contribute to CCRD 
objectives. 

WORK PLAN APPROACH 

The remainder of the revised Year One Work Plan is organized into four sections. The next section describes 
the tasks required for project management. The next three sections describe activities and tasks designed to 
address the objectives enumerated in Exhibit 1. A timeline for Year One and a level of effort (LOE) chart are 
provided in Annexes 1 and 2. A revised Year One Budget will be provided as a separate document. 

To facilitate financial tracking of CCRD expenditures, project management and activities are assigned 
Contract Line Item Numbers (CLINs) and account for expenditures by source of funding (e.g., core funding 
and buy-ins). IRG has set up 10-digit accounting codes. The first four digits (5010) refer to the Task Order 
number IRG has assigned for its internal accounting purposes. The next three digits refer to the source of 
funding. For example, “001” is used to designate core funding and “002” is used to designate the first buy-in 
from the US Department of State to support the Adaptation Partnership. Subsequent buy-ins will be assigned 
numbers of 003, 004, 005, etc. The last three digits of the accounting code are used to designate CLINs, 
starting with “000” for CLIN 1. Thus, 5010.001.000 designates CLIN 1 activities funded from core funding.  

Work Plan activities are organized according to six activities corresponding to CLINs approved by the COR: 
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 Project Management, Planning, and Evaluation – CLIN 1 (5010.001.000) 

 Activity 1.1: – Guidance – CLIN 2 (5010.001.001) 

 Activity 1.2: Information, Tools, and Science and Technology- CLIN 3 (5010.001.002) 

 Activity 1.3: Technical Assistance and Capacity Building Support- CLIN 6 (5010.001.005) 

 Activities 2.1 and 2.2: Adaptation Partnership – CLIN 7 and CLIN 5 (5010.002.004 and 
5010.001.004) 

 Activities 3.1, 3.2 and 3.3 – Emerging Issues – CLIN 5 and 7 (5010.001.004 and 5010.002.004) 

 

USAID/GCC Office Long-Term Objective 
To secure improved development outcomes by increasing resilience to climate change impacts 

CCRD Project Goals 
Enhance resilience of developing country peoples, assets, and livelihoods through improved design of 

USAID programs and increased capacity to respond to climate change impacts 

Objective 1: 
Provide support to USAID 
Missions and Bureaus to 
mainstream climate into 

development programs and 
projects 

 

Objective 2: 
Coordinate with other 

USG Agencies to support 
global mainstreaming of 

adaptation 

 

Objective 3: 
Identify and respond to 
emerging issues and 

provide KM assistance for 
design, planning, and 

implementation of climate 
resilient development 

programming 

 

 

 Activity 1.1: Guidance 

 Activity 1.2: Information, 
Tools, and Science and 
Policy 

 Activity 1.3: Technical 
Assistance and Capacity 
Building Support 

 Other activities 
 

 Activity 2.1: Adaptation 
Partnership Workshops 

 Activity 2.2: Adaptation 
Communities of 
Practice 

 Other activities 
 

  

 Activity 3.1: Climate 
Resilient Program 
Design 

 Activity 3.2: Glaciers 
and Mountains 

 Activity 3.3: Climate 
Services 

 Other activities 

 

 

Exhibit 1. CCRD Strategic Framework 
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PROJECT MANAGEMENT, PLANNING, 

AND EVALUATION 

This activity covers all project management, planning, and evaluation tasks related to implementation of the 
Task Order. Start-up and mobilization activities were organized to inform the Year One Work Plan and Life-
of-Project Performance Management Plan (PMP). It also includes tasks related to strategic planning, internal 
and external communications, knowledge management, and implementation monitoring, evaluation, and 
reporting. 

In addition to the project management tasks described in this section, CCRD implementation activities are 
proposed for three objectives, eight activities, and 24 tasks. To ensure effective oversight, review, and 
coordination of activities and tasks, CCRD has divided responsibility for oversight between the Chief of Party 
and Deputy Chief of Party and designated coordinators for each implementation activity and for several of 
the project management tasks. In addition, USAID has identified points of contact (POCs) for each activity. 
Exhibit 2 on the next two pages summarizes CCRD organizational structure and the assignment of 
responsibilities.  

TASK PM-1: DEVELOP YEAR ONE WORK PLAN 
As part of IRG’s Task Order Proposal, a Work Plan was proposed for three activities, supported by a budget 
of $1.5 million. Following award, the Task Order COR informed IRG that all of the tasks featured in our 
proposal were approved for inclusion in the Year One Work Plan. However, funding levels for Year One 
would allow selected expansion of Year One activities. 

To advance the preparation of the Year One Work Plan, a three-day event with USAID, Task Order partners, 
and two additional members of IRG’s Water II IQC consortium was organized. Day One provided all 
partners with an opportunity to present their qualifications to USAID and the project management team. 
This discussion included USAID’s vision for the Task Order, the Work Planning process, and related project 
management topics (subcontracting, communications, and reporting). Day Two focused on an exchange of 
proposed ideas for as emerging issues. 

Day Three participants included the internal IRG-ICF work planning and USAID GCC staff to begin the 
process of a fuller discussion of emerging issues and their possible inclusion into the Year One Work Plan. 
As required in the Task Order award, the revised draft Work Plan was submitted to the COR within 60 days 
of award (October 5). The initial Year One Work Plan was finalized within 90 days of award.  

As discussed with USAID, additional activities may be added to the Year One Work Plan as appropriate to 
capitalize on new opportunities and respond to requests from Missions and Bureaus (Rolling Work Plan). As 
each new activity is added to the Task Order, scopes of work will be prepared and reviewed by USAID, and 
then the revised activity scopes of work (SOWs) will be integrated into the Year One Work Plan. Year One 
Rolling Work Plan updates will be shared with the COR as part of the quarterly reporting process (Task PM-
5). 
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Exhibit 2. Organizational Chart 
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Task PM-1 Summary 

Staff:  Glen Anderson (Chief of Party – COP), IRG, and Peter Schultz (Deputy Chief of Party – 

DCOP), ICF 

Schedule: August-November 2011; updates on as-needed basis 

Milestones: Mobilization Workshop convened; draft Year One Work Plan prepared; final Year One Work 

Plan submitted; updates prepared (ongoing) 

Deliverables:  PowerPoint presentations on qualifications of CCRD partners 

 Draft Year One Work Plan 

 Final Year One Work Plan 

 Year One Work Plan Updates 

TASK PM-2: DEVELOP AND IMPLEMENT PERFORMANCE 

MANAGEMENT PLAN 
The Performance Management Plan is an important tool for assessing and reporting progress in achieving the 
goals of the Task Order, and was developed in parallel with the Year One Work Plan to ensure that 
implementation milestones and targets are articulated and incorporated into the PMP.  The PMP includes a 
results framework to link tasks and deliverables to Task Order objectives. Task Order progress will be 
assessed in terms of progress in meeting targets for a set of quantitative indicators enumerated in the PMP. 
Surveys and other evaluation tools will be proposed to complement the set of indicators and deepen the 
analysis of performance and facilitate adaptive management of the Task Order. The elaboration of indicators 
will address issues of data collection, quality assurance, and assessment; provide indicator definitions and 
describe the proposed level of disaggregation; and specify annual targets. 

The PMP will be submitted with the draft Year One Work Plan and revised on a rolling basis to reflect 
changes in the draft Year One Work Plan and the addition of new activities during the first year. As new 
activities are added to the Work Plan, we will determine if indicators and/or targets need to be updated. Any 
proposed changes to the PMP will be discussed with the COR before the PMP is updated and these updates 
will be submitted with the quarterly report. In addition, as specified in the Task Order Contract, we will 
provide PMP reports on a quarterly and annual basis, aligned with USAID’s fiscal year and agency-wide 
reporting schedule. 

Task PM-2 Summary 

Task Lead: Glen Anderson 

Schedule: 
Completion by October 4, 2011; updates on as-needed basis; reporting on a quarterly basis 

(aligned to fiscal year) 

Milestones: Final PMP submitted; updates prepared (ongoing); PMP reports prepared (quarterly) 

Deliverables:  Final PMP 

 PMP Updates 

 Quarterly and Annual PMP reports  

TASK PM-3: STRATEGIC & IMPLEMENTATION PLANNING 
In the mobilization workshop, convened August 29-30, the COR and GCC Office staff encouraged IRG and 
partners to explore emerging issues as possible new opportunities for implementation activities that add 
significant value to the Task Order. The activities in the current Work Plan represent an integrated program 
on adaptation and continue a process of mainstreaming adaptation into development and sector plans. 
However, USAID has indicated it would welcome a discussion on strategic options for deepening the analysis 
and support of climate concerns in key development areas.  In addition, there may be gaps in adaptation 
assessment and planning that could be targets of opportunity. For example, the project might focus resources 



8     CLIMATE CHANGE RESILIENT DEVELOPMENT YEAR ONE WORK PLAN 

on climate vulnerability hotspots such as islands, coastal areas, or mountains, or capacity building in 
adaptation finance and project preparation.  USAID has also indicated that it would welcome input on 
CCRD’s overarching strategic approach to help ensure that the individual activities it supports integrate 
coherently so that their cumulative value exceeds the sum of the parts. 

To build on the emerging issues discussion during the mobilization workshop, a one-day strategic planning 
meeting was convened with the COR and GCC Office to discuss, prioritize, and design new initiatives. This 
meeting involved the COP, DCOP, and selected representatives from IRG and its partner organizations. In 
advance of the meeting, CCRD would prepare one-page emerging issue papers as initial discussion platforms. 

The CCRD management team also met with USAID in October to discuss a more comprehensive strategic 
framework to guide CCRD’s choice of issue activities. The outcomes of this meeting and continuing 
discussions during weekly meetings with the COR and GCC Office were two-fold: (1) a revised strategic 
framework has been added to the revised Work Plan; together with 2) an agreement to develop concept 
papers for new CCRD program areas (see Activities 3.2 and 3.3).  

Task PM-3 Summary 

Task Lead: Glen Anderson, Peter Schultz 

Schedule: Strategic planning meeting in October 2011 

Milestones: Meeting organized and convened 

Deliverables:  One-page implementation concepts 

TASK PM-4: CONDUCT ADVISORY COMMITTEE MEETINGS 
Key personnel and senior advisors will meet on a quarterly basis and as needed to provide input to help guide 
the project’s future directions, address implementation issues, and/or respond to new requests from USAID. 
Two of these meetings each year will be face-to-face and two will involve teleconferencing. The participants 
in these meetings will include: 

 Key Personnel: Glen Anderson, COP; Peter Schultz, DCOP; and Bob Raucher, Senior Water and 
Climate Specialist 

 Advisor Committee: Yoon Kim, IRG; Anne Choate, ICF; Joel Smith, Stratus Consulting; Steve 
Zebiak, International Research Institute for Climate and Society (IRI); and Jessica Troell, 
Environmental Law Institute (ELI)  

IRG will inform the COR and GCC Office staff of the proposed topics to be discussed during each meeting 
and invite USAID to participate if there is interest. 

Task PM-4 Summary 

Task Lead: Glen Anderson, Peter Schultz 

Schedule: Quarterly and as needed 

Milestones: Meetings convened and summaries prepared 

Deliverables:  Summaries of advisory committee meetings 

TASK PM-5: REPORTING 
IRG will prepare quarterly and annual reports to summarize implementation progress and project 
expenditures incurred during the reporting period. Per agreement with the COR, these reports will be aligned 
with USAID’s fiscal year rather than the project year. Thus, the first quarterly report will be due in January 
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2012 rather than November 2011 and the Annual Report will be submitted in October 2012. All reports will 
be submitted electronically to the COR by the tenth business day following the end of the reporting period. 
Quarterly progress reports will summarize progress towards accomplishment of the benchmarks, expected 
outcomes, and objectives of the Statement of Work.   

The quarterly reports will: (1) give an update of progress made towards fulfillment of the project’s results; 
(2) identify implementation issues, obstacles encountered, and possible delays, if any, in fulfillment of 
activities included in the Work Plan and/or achievement of targets set forth in the PMP; (3) set forth 
proposed changes, if any, to the Work Plan; and (4) contain a forecast of activities for the quarterly period 
immediately following the period being reported. 

Quarterly financial reports will contain a breakdown of project expenditures by CLIN. PMP reports and 
Grants Under Contract (GUC) Program reports will be appended to Quarterly Reports. The Annual Report 
will be prepared in lieu of a 4th Quarter Progress Report, but will address the four points described in the 
paragraph above.  

Task PM-5 Summary 

Task Lead: Glen Anderson, Peter Schultz, Deborah Tepley 

Schedule: Ongoing on a quarterly basis, aligned to USAID’s fiscal year 

Milestones: Quarterly and annual reports prepared and submitted 

Deliverables:  Quarterly Progress Reports 

 Quarterly Financial Reports 

 Annual Report 

 

TASK PM-6: DEVELOP & DISSEMINATE CCRD KNOWLEDGE 

MANAGEMENT (KM) PRODUCTS 
Knowledge sharing and effective communication between CCRD and the USAID GCC Office is integral to 
the success of the project. Equally important is effective and efficient knowledge sharing and communication 
between the wider USAID community, other USG partners, development practitioners, policymakers, and 
community stakeholders to support climate change adaptation and secure better development results. This 
task will involve three sub-tasks focused on website design and operation, preparation of a communications, 
outreach, and knowledge management strategy, and dissemination of knowledge management products.  

Website design and operations – CCRD will create a website and design a webpage to support KM 
products for CCRD and Asia Bureau’s PLACE IQC Task Order, Asia Region Environmental Field Support 
(AREFS). This web page will provide one of three options for disseminating adaptation knowledge (see Tasks 
1.2.4 and 2.2.1 for the other web page options). The web page design and content will be coordinated with 
the GCC Office, the Asia Bureau, and the two projects. In addition, CCRD will assume responsibility for the 
operations of the Adaptation Partnership website (www.adaptationpartnership.org). As part of this 
responsibility, the Adaptation Partnership website will be redesigned and its functionality enhanced to 
support on-line activities for communities of practice created as a result of Adaptation Partnership 
workshops. 

Communications, Outreach, and Knowledge Management Strategy – CCRD will prepare a strategy to 
guide the dissemination of KM products. The strategy will target multiple internal and external audiences and 
demonstrate connectivity across all of the project’s tasks and between this project and the broader 
international adaptation community of researchers and practitioners. The overarching objectives of the 
Strategy are: 

http://www.adaptationpartnership.org/
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 Provide mechanisms for the contractor team members to effectively and efficiently communicate and 
share information with one another  

 Provide mechanisms to communicate and manage the flow and dissemination of information 
between the contractor team and the GCC Office   

 Present the project in a consistent and unified manner to promote awareness of the project, and the 
work of the GCC Office  

 Disseminate project products and results to internal USAID and external project stakeholders, and 
beneficiaries, and manage and facilitate the use of products (toolkits, guidance, etc.) 

 Use knowledge management to enhance and implement training and capacity building  

 Develop methods and processes for capturing and responding to stakeholder feedback, changing 
needs, and new innovations  

 Leverage and support knowledge sharing activities and communities of practice related to the 
Adaptation Partnership Workshop   

Dissemination of KM products – led by the CCRD Coordinator for Communications, Outreach, and 
Knowledge Management, Katherine Curtis, the CCRD will prepare and disseminate KM products from 
CCRD and coordinate the posting of AREFS KM products on the website. In addition, CCRD will prepare 
or revise and post legacy and new KM products as instructed by the CCRD COR and Deputy COR.  

Task PM-6 Summary 

Task Lead:  Jim Tarrant, IRG: Website design and operations 

 Katherine Curtis, IRG: Communications, outreach, and KM strategy and product 

dissemination 

Schedule: December 2011- July 2012 

Milestones: CCRD web page designed and operational; Adaptation Partnership website redesigned and 

upgraded in functionality; Communications, Outreach and KM Strategy drafted and revised 

Deliverables:  Web page design for CCRD/AREFS website 

 New web page design for the Adaptation Partnership website 

 Draft Communications, Outreach and KM Strategy 

 Final Communications, Outreach and KM Strategy 

 KM products 

 

TASK PM-7: IMPLEMENT GRANTS UNDER CONTRACT PROGRAM 
Section F.8 “Grants under Contract” of the Task Order Contract provides IRG with authority to implement 
a grants under contract program. For this purpose, USAID has authorized a maximum of $4 million for the 
first two years and $2 million for each option year. Section F.8 also specifies conditions that the GUC 
program must meet: 

(1) The total value of an individual grant to a US organization must not exceed $100,000. (This limitation 
does not apply to grant awards to non-US organizations.) 

(2) It is not feasible to accomplish USAID objectives through normal USAID contract and grant awards 
because either 

(a) Executing a number of small grant activities is particularly difficult for the responsible USAID 
Mission or office, or 
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(b) The grant program is incidental and relatively small in comparison to the other technical assistance 
activities of the contractor. 

(3) USAID must be significantly involved in establishing the selection criteria and must approve the 
recipients. USAID may be less significantly involved when grants are quite small and are incidental to the 
contractor's technical activities. 

(4) USAID must ensure that the requirements that apply to USAID-executed grants will also apply to grants 
that a USAID contractor executes. 

(5) USAID must retain within the contract the ability to terminate the grant activities unilaterally in 
extraordinary circumstances. 

IRG will prepare the GUC Manual to guide GUC solicitations, review, selection, award, supervision, 
monitoring, and reporting. The GUC Manual will be adapted from previous GUC Manuals developed by 
IRG and will be designed to comply with the Federal Acquisition Regulations. The process for awarding 
grants will involve review of proposals by a technical review panel chaired by the COP and include the 
DCOP and one USAID headquarters or Mission staff person as designated by the COR for each grants 
solicitation.  The COR will be provided with a decision memorandum and is required to provide consent and 
clearance for small grants that will be provided to local non-governmental organizations (NGOs), private 
volunteer organizations (PVOs), and other organizations.    

Once the GUC Manual is approved, IRG will implement the GUC Program. Requests for applications 
(RFAs) will be prepared in consultation with the COR as needed to involve grant recipients in the 
implementation of CCRD. Ms. Deborah Tepley will serve as Small Grants Manager and will coordinate the 
preparation and solicitation of RFAs, compile small grant applications, and organize the review of proposals 
by the technical review panel. A selection meeting will be convened to discuss applications and recommend 
award. A decision memo and all supporting material will be submitted to the COR for his approval. 

Upon COR consent and clearance, IRG will negotiate grant agreements with recipients, supervise and 
monitor grants, and review recipients’ final report and all deliverables specified in the grant agreement. As 
part of the quarterly and annual reports, IRG will provide a summary of GUC activities during the reporting 
period. 

 

Task PM-7 Summary 

Task Lead: Deborah Tepley (Grants Manager) 

Schedule: 
Draft submitted 90 days after award; Final GUC Manual approved 120 days after award; 

Rolling – solicitations organized on an as-needed basis 

Milestones: Draft GUC Manual submitted to USAID in December 2011; Final GUC Manual approved by 

USAID; RFAs issued; Selection Meetings convened; Small Grants awarded,  implemented, and 

completed 

Deliverables:  Draft GUC Manual 

 Final GUC Manual 

 RFA solicitations 

 Decision Memos 

 Small Grant deliverables and reports 

 Inputs to CCRD quarterly and annual reports 
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OBJECTIVE 1: SUPPORT FOR USAID 

MISSIONS AND BUREAUS  

In support of Objective 1, CCRD will develop guidance on mainstreaming and will identify, develop, and/or 
tailor tools to enable USAID Missions and Bureaus to more effectively plan, design, and implement climate 
resilient development programs and access project tools. In addition, CCRD will respond to requests from 
USAID Bureaus and Missions to provide technical assistance related to assessment of climate impacts and 
vulnerability, support prioritization activities, and help build staff and partner organizational and technical 
capacity in all facets of climate resilient program and project planning, design, and implementation. Tasks to 
support Objective 1 are organized under three activities. 

ACTIVITY 1.1 GUIDANCE 
The USAID GCC Office has pioneered climate adaptation guidance featuring the vulnerability and 
adaptation approach. Guidance manuals were prepared in 2007 (general V&A guidance focused on project-
level adaptation) and 2009 (V&A guidance tailored to coastal climate concerns). This activity will center on 
the development of new guidance focused on mainstreaming of climate concerns into development and 
sector planning. In addition to the general guidance, CCRD will prepare a number of supporting documents, 
including guidance briefs, annexes, case studies, and other reference material. The guidance and supporting 
materials will be provided in both electronic and hard copy. The hard copy will be provided in a loose-leaf 
binder to facilitate adding annexes, case studies, and other supplementary material to the guidance binder.  

TASK 1.1.1: REVISE VULNERABILITY AND ADAPTATION MANUAL 
This task will focus on assistance to USAID in finalizing the earlier V&A Guidance Manual to reflect a 
comprehensive range of mainstreaming approaches. The manual will be organized to follow the basic 
sequence of the V&A approach featured in the earlier guidance manual. Each step will be re-oriented to 
mainstreamed approaches and feature more practical tips on tailoring steps to the specific needs of adaptation 
planning in the context of economic development, sector, and geographically-based planning. The manual 
will also provide guidance on integrated assessment of climate and non-climate stressors and comparative 
analysis of development and adaptation measures.   

Two manuals will be developed. The target audience for the first version will be USAID staff in Bureaus and 
Missions and USAID’s implementing partners. The second guidance document will be designed for a broader 
audience that includes donors, developing country partners and international practitioners.  

The process of drafting and finalizing material for the two Manuals will include internal and USAID reviews 
along with an external review for the revised V&A guidance materials. 
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Task 1.1.1 Summary 

Task Lead:  Yoon Kim, IRG: V&A for USAID audience 

 Peter Schultz, ICF: V&A for practitioners 

Schedule: September 2011 – July 2012 

Milestones: Internal and external review meetings convened, V&A manuals revised, reviewed and 

approved 

Deliverables:  Draft V&A guidance 

 Summary of internal review meeting 

 Summary of external review meeting 

 Final version of V&A Manuals and supporting material 

TASK 1.1.2: DEVELOP CLIMATE GUIDANCE BRIEFS AND ANNEXES 
In addition to the general guidance on mainstreaming climate into development, CCRD will prepare climate 
guidance briefs, annexes, and other adaptation materials such as fact sheets that focus on priority sectors and 
special topics. Climate guidance briefs are 9-10 page documents that focus on priority funding areas where 
climate change and variability has a significant potential to negatively impact program success if not addressed 
during the problem diagnosis and design process. They will be designed to provide USAID Bureaus and 
Missions with knowledge and references on climate impacts in the sector. The GCC Office has already 
drafted two guidance briefs on water, sanitation, and hygiene (WASH) and global health. Climate annexes 
will be longer documents that cover sector vulnerability and adaptation in greater detail and are oriented to a 
broader audience, including USAID and decision makers and practitioners in developing countries. CCRD 
will also develop a set of infrastructure fact sheets.  

CLIMATE GUIDANCE BRIEFS 

Climate guidance briefs will require considerable discussion between the GCC Office and Bureaus on 
content. CCRD will work in close collaboration with the GCC Office on the preparation of briefs, 
conducting background research, identifying useful resources and websites, and providing inputs and/or 
preparing part or all of the briefs, pursuant to discussions on the division of labor between the GCC Office 
and CCRD staff. CCRD will initially work on guidance briefs focused on disaster risk management and urban 
climate variability issues. Future briefs will be prepared depending on written COR guidance.  

CLIMATE ANNEXES 

Under a previous Task Order, the Contractor developed a draft for a Climate Annex on water and climate 
variability. This annex will be completed and the Contractor will prepare three additional annexes on coastal 
and marine issues, gender and vulnerable populations, and governance. In the case of gender and governance, 
there may be demand for a shorter guidance brief. CCRD has developed a template for climate annexes.   
CCRD will prepare an annotated outline for each annex for review by the COR, the GCC Office, and other 
USAID Offices or Bureaus, as appropriate. Per instructions from the COR, the review of the annotated 
outline may involve a meeting with reviewers. The annotated outline will be revised to incorporate comments 
of reviewers and a draft version of each annex will be prepared, vetted with USAID, revised and developed 
into a publication-quality version to be inserted into the V&A manual binder. Briefly, the four proposed 
annexes are: 

 Water Annex – This Annex will features analysis of climate V&A for five categories of water use: 
agriculture, water supply and sanitation, flood and drought, water for ecosystems, and integrated 
planning.  
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 Coastal and Marine Annex – In 2008-2009, the Coastal Resources Center (CRC) at the University 
of Rhode Island with support from IRG developed a companion to the V&A guidance manual 
focused on coastal climate vulnerability and adaptation. This manual included more detailed 
discussion of the V&A approach and 17 write-ups on specific adaptation measures that could be 
implemented to address various impacts of climate on coastal resources. The Coastal and Marine 
Annex will have less emphasis on the process than the coastal guidance and will feature greater detail 
on vulnerability to climate change.   

 Gender and Vulnerable Populations Annex – This Annex will focus on the unique and 
differentially more critical challenges gender groups and vulnerable populations face in coping with 
climate change. It will be cross-cutting and examine gender and vulnerable populations in multiple 
sectors.  

 Governance Annex – Governance issues are of critical importance in relation to climate change and 

variability. One element of vulnerability is adaptive capacity and weak governance can exacerbate 
adaptive capacity and also attenuate the potential benefits of adaptation measures designed to reduce 
climate vulnerability. The Environmental Law Institute has undertaken several studies designed to 
assess the legal requirements and reforms needed to enhance the effectiveness of adaptation 
strategies and measures. ELI’s Jessica Troell will lead the development of an annex to the V&A 
manual that will focus on a range of governance and climate issues.  

INFRASTRUCTURE FACT SHEETS 

CCRD will prepare a series of two-page fact sheets for 13 categories of infrastructure, focusing on 
vulnerability of each category of infrastructure to climate impacts and options for addressing vulnerabilities to 
reduce the costs or damages of climate impacts. The 13 categories of infrastructure are: (1) transportation 
(roads and bridges), (2) housing, (3) potable water, (4) sanitation and wastewater treatment, (5) information 
and communications technology (ICT), (6) power, (7) solid waste, (8) schools, (9) public transportation, 
(10) health facilities and hospitals, (11) cultural heritage preservation, (12) public buildings, and (13) disaster 
planning. In addition, CCRD will prepare a five-page synthesis paper covering all infrastructure categories. 

Task 1.1.2 Summary 

Task Leads:  Disaster risk management Guidance Brief – CCRD staff 

 Water Annex – Bob Raucher, Stratus Consulting 

 Coastal and marine Annex – Yoon Kim, IRG 

 Gender and vulnerable populations Annex – Deborah Tepley, IRG 

 Governance Annex – Jessica Troell, ELI 

 Infrastructure Fact Sheets and synthesis paper – Joanne Potter, ICF 

Schedule: December 2011 – July 2012 

Milestones: Outlines prepared and vetted; external meeting convened to review draft guidance briefs and 

annexes, guidance briefs and annexed revised and prepared in publication quality versions; 

draft and final two-page fact sheets prepared; infrastructure synthesis paper prepared 

Deliverables:  Outlines for guidance briefs and annexes 

 Draft versions 

 Summary of external meetings to review guidance briefs and annexes 

 Publication quality versions of the guidance briefs and annexes 

 Two-page infrastructure fact sheets 

 Five to 10 page infrastructure synthesis paper 
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TASK 1.1.3: DEVELOP LESSONS LEARNED ON MAINSTREAMING 

CLIMATE ADAPTATION 
CCRD will develop two types of reports to demonstrate mainstreaming of climate into development: (1) case 
studies and (2) Lessons Learned. Documents will be constructed based on short case studies drawing from 
recent experience in addressing climate change concerns. Case studies are described in Task 1.1.4 and involve 
CCRD staff working with local or regional partners to develop detailed vulnerability and adaptation 
assessments.  

Three types of Lessons Learned will be compiled concerning the process of developing, implementing, and 
evaluating mainstreamed adaptation; the use of tools and knowledge in the process; and economic 
development, sector, and area-based applications. To the extent possible, Lessons Learned will focus on 
implementation successes, but the report will also feature examples of V&A that did not reach the stage of 
implementation, as well as examples of adaptations that were partly or fully unsuccessful but provided 
important lessons learned. 

A “lessons learned” case study will be piloted on U.S. experiences in adapting infrastructure to climate change 
to test a template for subsequent lessons learned. Based on the pilot, CCRD will design a template for authors 
to follow in preparing lessons learned. Criteria will be proposed by CCRD for approval and may include: 
(1) demonstration of value related to one or more of the three types of lessons described above; 
(2) applicability to USAID Mission and Bureau programs and projects; and (3) replication value. The criteria 
and template will be shared with USAID and revised as needed. Once these steps are completed, CCRD will 
solicit proposals for case studies. These proposals will be reviewed by CCRD and successful proposals will be 
funded. CCRD will review Lessons Learned and develop a synthesis report based on the Lessons Learned. 
The infrastructure pilot and subsequent lessons learned case studies will be added to the V&A guidance 
binder and features on the CCRD/AREFS website.  

Task 1.1.3 

Task Lead:    Infrastructure lessons learned pilot – Mike Savonis, ICF  

 Criteria and template design – Glen Anderson, Jim Tarrant 

Schedule: February 2012 – July 2012 

Milestones: Selection criteria established; pilot conducted; template finalized; lessons learned cases 

reviewed and selected; report submitted to and approved by COR 

Deliverables:  Draft and final lessons learned case on adapting infrastructure to climate change 

 Selection criteria for lessons learned cases 

 Template for lessons learned cases 

 Draft adaptation lessons learned cases 

TASK 1.1.4: PREPARE CASE STUDIES TO DEMONSTRATE THE 

MAINSTREAMING GUIDANCE 
Case studies provide a unique opportunity to simultaneously build V&A capacity, develop a useful “what 
happened?” document in concert with local partners, and distill lessons learned that can be shared with a 
broader international audience. Previously, IRG and Stratus Consulting have prepared a number of 
geographically and sector-based climate implementation case studies, most of these focused on water 
resources. These earlier case studies are described in the table below.  
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Case Study Description 

La Ceiba, Honduras (Stratus Consulting) Flooding of La Ceiba by Rio Cangrejal; flood infrastructure, land use 

policy, watershed management, and protection of coast from erosion 

Zignasso, Mali (Stratus Consulting) Water for agriculture; water storage and irrigation, changes in crop 

varieties and cultivation practices 

Polokwane, South Africa (Stratus 

Consulting) 

Water resources allocation for municipal and agricultural uses; water 

demand and supply options 

Songkram River, Thailand (IRG) Seasonal flooding of Mekong tributary; agricultural, livestock, and 

fisheries livelihoods 

Madagascar (IRG) Three communities adjacent to protected areas; natural resource 

livelihoods 

Majuro, Marshall Islands (IRG) Freshwater resources management; supply and demand of water, 

drought, water quality 

Rio Santa Basin, Peru (IRG and The 

Mountain Institute) 

River basin management and glacial retreat; agricultural, hydropower, 

industrial, and municipal water demand 

One new case study is proposed for Year One to provide illustrations of the mainstreaming guidance and 
climate adaptation briefs and annexes. Briefly, the WASH case study will fill a gap in the current portfolio of 
climate and water case studies and examine gender issues. It will support the Climate Adaptation Brief on 
WASH (prepared by USAID GCC Office) and the Water and Climate and Gender and Vulnerable 
Populations Annexes. The site for the case study will be the Philippines. It will focus on climate change, water 
access and security and disaster risk reduction. The scope of work will be prepared by the USAID GCC 
Office in collaboration with USAID/Philippines.  

Task 1.1.4 Summary 

Task Leads: WASH – Jessica Troell (ELI) and Joel Smith (Stratus Consulting)  

Schedule: June - July 2012 

Milestones: Scope of work reviewed by CCRD; case study conducted; draft case study reports prepared, 

presented to local partners; final version prepared in response to comments from local 

partners, COR, GCC Office, and other USAID 

Deliverables:  Draft case study 

 Final case study 

 

ACTIVITY 1.2 INFORMATION, TOOLS, AND SCIENCE AND 

TECHNOLOGY 
This activity will initially focus on supporting adaptation assessment and planning capacity by understanding 
the needs that Bureaus and Missions have for tools to identify and address possible project vulnerabilities and 
risks posed by climate change impacts.  This will be initiated through two key tasks: (1) understanding 
USAID Bureau and Mission needs for climate change adaptation tools and (2) maintaining the GCC Office’s 
help desk.  
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We define “climate tools” quite broadly as knowledge1 products that can guide climate risk screening, 
assessment, and management at organizational levels ranging from individual projects to regional and sectoral 
programs to whole-agency planning.  We define “toolkits” as aggregations of tools.  These tools may be 
manifested in a range of media including print, web sites, social media, training, and CDs, and they may 
include disciplines as diverse as (but not limited to) communication, physical climate, vulnerability 
assessment, climate impacts, risk management, monitoring and evaluation (M&E), decision analytics, 
financing,  communicating/educating stakeholders, and governance.  For the initial actions outlined in this 
activity, we exclude tools that exclusively support climate mitigation activities. We will, however, consider 
tools that relate to both mitigation and adaptation. 

TASK 1.2.1: UNDERSTAND USAID BUREAU AND MISSION NEEDS FOR 

CLIMATE CHANGE ADAPTATION TOOLS 
In order to help USAID Bureaus and Missions address climate change adaptation challenges, it is necessary to 
understand their current and future needs and priorities and to determine whether the suite of existing climate 
variability and change tools meet USAID’s wide-ranging climate risk management needs.  This task will 
initiate development of a more thorough understanding of the adaptation tool needs of Bureaus and 
Missions. The first step in this activity will be to develop a typology of key USAID climate-sensitive decisions 
and a typology of tools that could inform those decisions.  In the second step will we vet these typologies 
with key stakeholders located at USAID headquarters.  The third step in this activity will be to work closely 
with the GCC Office to develop a process for moving forward in the adaptation tool assessment.  

DEVELOP DRAFT TYPOLOGIES OF CLIMATE-SENSITIVE DECISIONS AND TOOLS  

The CCRD team will first develop a draft typology of climate-sensitive decisions.  A decision typology is vital 
not only for CCRD’s potential future work on tools, but also for framing and developing CCRD’s knowledge 
management and communication strategies. 

Climate sensitive decisions differ depending on a range of factors, including the bureaucratic level within 
USAID at which the decision is being made, the sector in which the decision is being made, program/project 
stage, etc. The CCRD Team will develop criteria for determining what decisions are “climate sensitive” (e.g., 
exposed or sensitive to climate hazards, time sensitive, priority, suitability, etc.) to help provide rigor to the 
development of the decision typology.  

The development of the draft decision typology will be paralleled by the development of a draft typology of 
climate change tools. This draft typology will characterize the many different forms of V&A-related tools that 
can help to inform the aforementioned decision making needs. As with the decision typology, criteria will be 
developed for identifying and cataloguing tool types (e.g., medium (report, web, CD, in-person training, etc.), 
temporal and spatial scale, scientific credibility, flexibility, cost, and intended user.  A byproduct of developing 
the draft tool typology will be an incomplete but illustrative inventory of existing tools.   

These two draft typologies will be used to construct a two-dimensional matrix cross-walking decisions, and 
decision-support tools. This will provide essential guidance to subsequent activities in this task, including 
determining needs and priorities of USAID stakeholders, identifying gaps, and defining a strategy for 
developing and managing tools. 

VET DRAFT TYPOLOGY WITH STAKEHOLDERS AT USAID HEADQUARTERS 

Once the draft typologies have been developed we will preliminarily evaluate them through consultations 
with a limited but representative set of practitioners and decision-makers at USAID headquarters. During the 
consultations we will: elicit information about a representative set of needs, seek feedback on the extent to 
which the draft typologies capture the suite of climate-sensitive decisions and tools, and discuss the extent to 

                                                   

1 Here, “knowledge” refers to the interpretation or characterization of raw or primary data and information. 
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which the criteria are reflective of USAID priorities. More specifically, the consultations will seek to more 
thoroughly understand the types of climate-sensitive decisions being made (including the nature of adaptation 
planning activities), the types of tools needed to make these decisions, the tools that are currently being used 
and the ability of these tools to meets users’ needs, the capacity and data constraints faced by users, and 
preferable tool characteristics, among other types of information.  

To carry out the vetting, the CCRD Team will draft a list of individuals to include in the consultations and 
draft a process for carrying out the consultations (e.g., type of consultation and associated invitees, draft 
agenda, draft discussion questions, roles, etc.). The consultations may take many forms, including small group 
discussions, facilitated focus groups, or interviews. We will then solicit feedback from the GCC Office on the 
preliminary list and proposed process. Once the invitee list and the consultation process have been finalized, 
we will execute the consultation process. 

SUMMARIZE CONSULTATION FINDINGS AND DEVELOP ADAPTATION TOOL 

ASSESSMENT ACTION PLAN 

Using findings from the consultations, the CCRD Team will, in conjunction with the GCC Office, lay out a 
process for moving the adaptation tool assessment forward.  First, the CCRD Team will develop a 
memorandum that synthesizes the consultation discussion(s) and provides a list of recommended next steps.  
The memorandum will summarize the needs of users from multiple perspectives, describe the types and 
characteristics of tools that have the greatest utility in achieving desired outcomes, present revised typologies 
for decisions and tools (and the underlying criteria), and provide a list of recommended next steps.   

The CCRD Team will then meet with the GCC Office to collect feedback on the memorandum and 
collaboratively determine a process for moving forward.  Based on the discussion, we will revise the 
recommendations and develop a more formal action plan.  We will consider a range of issues, including 
whether there is a need for: further consultations with Mission stakeholders; in-depth inventorying of existing 
tools/toolkits across all major national and international governmental and non-governmental organizations; 
organization of a focused evaluation of tools by intended users through focus groups, workshops, case 
studies, etc.; development of a tool/toolkit database tailored for USAID purposes; an action plan for 
integrating and/or facilitating the use of tools with other programs; and development of additional tools to 
meet USAID’s needs, among others.  The action plan will likely include a description of activities, task leads, 
milestones, deliverables, and a schedule, as well as an annex containing the revised consultation findings.   

 

Task 1.2.1 Summary 
Task Lead: Peter Schultz 

Schedule: December 2011 – February 2012 

Milestones: Draft typologies prepared and vetted with COR; List of invitees and process for consultations; 

Consultations with stakeholders at USAID headquarters; Memorandum of consultation 

findings and recommended next steps; Planning meeting with GCC Office; Action plan vetted 

by COR    

Deliverables:  Draft decision and toolkit typologies 

 Partial inventory of tools 

 Draft list of USAID invitees and process for consultation  

 Final list of USAID invitees and process for consultation  

 Draft memorandum of consultation findings and recommended next steps 

 Draft adaptation tool action plan (including final consultation findings) 

 Final adaptation tool action plan 

TASK 1.2.2: MAINTAIN THE GCC OFFICE HELP DESK  
USAID Bureaus and Missions would benefit from an active help desk that answers questions related to 
climate change risks and adaptation.  This resource will allow stakeholders with diverse needs to receive 
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accurate and reliable information from trusted climate change risk and adaptation experts.  Under this 
activity, the CCRD Team will take on the responsibility of providing answers to inquiries that are submitted 
via the GCC Office’s intranet.  

CONDUCT PREPARATORY WORK  

In order to facilitate an efficient process, this activity will require a certain amount of preparatory work, 
including administrative activities and the development of a question response template, a CCRD Team 
matrix, and detailed response directions.  

 The CCRD Team will work with the GCC Office to understand existing help desk processes and 
requirements.  Among other administrative activities, this will include setting up an efficient process 
for receiving inquiries submitted on the help desk and gaining access to any necessary internal 
systems.    

 We will develop detailed triage and response directions, which will include instructions for the point 
person, respondent, and reviewer.  The directions will provide recommendations for a general 
response framework, present examples, highlight certain instances when the GCC Office should be 
consulted, and include any other important information that might be needed.   

 The CCRD Team will develop a CCRD Team matrix.  Using the decision and tool typologies 
described above we will develop a matrix of categories that capture the range of questions which may 
be asked through the help desk (e.g., sectoral, regional, types of information).  We will then identify 
specific CCRD Team members that would be best suited to answer questions within each category 
(e.g., general water sector-focused questions could be addressed to Robert Raucher, riverine 
ecosystem services to Elizabeth Strange, water and justice questions to Jessica Troell, etc.).   

 Based on previous help desk responses, as well as response instructions, we will develop a 
question/response template.  The template will likely include the following types of fields: Inquiry 
Information, including date submitted, name of submitter, position information, the inquiry, etc.; 
Respondent Information, including assigned CCRD Team member, date of request, response to inquiry, 
etc.; and Reviewer Information, including CCRD reviewer, GCC reviewer (if applicable), date received, 
date delivered, etc.   

MAINTAINING THE HELP DESK 

The CCRD Team will maintain the help desk under the following guiding principles: 

 Help desk inquiries will be answered in a timely manner; responses will generally be provided within 
one day for routine questions. For more involved questions requiring staff research, CCRD will 
respond to the inquiry with an estimate of the time required to answer the question 

 The process used to maintain the help desk will be designed to be simple, efficient, and effective. 

 Help desk responses will: be answered by category-specific experts, provide the inquirer with 
accurate and appropriately comprehensive information, direct the inquirer to supplemental resources 
(as needed), and provide instructions for asking follow-up questions.   

 A senior CCRD Team member will always review help desk responses and, as needed, consult a 
GCC Office member. 

 Inquiries and responses will be tracked through SharePoint. 

 Inquiries will be used to more thoroughly understand the needs of USAID Bureaus and Missions.   
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We tentatively propose the following general process. As inquiries are submitted to the GCC Office’s intranet 
help desk a message will be automatically sent to a CCRD point person and a designated back-up.  The point 
person will send a confirmation of receipt to the inquirer, provide an estimated response time, and, if needed, 
ask for more information.  The point person will analyze the question and use the CCRD Team member 
matrix to assign the question to the most appropriate CCRD Team member depending on the subject matter. 
The point person will also determine whether they are able to review the response or whether the response 
should be assigned to a different reviewer.  The point person will then send a request to the identified 
respondent and, if needed, reviewer.  At this time the point person will ask about availability and make 
adjustments to the assignments as needed.  Once the request has been accepted, the respondent will provide a 
response within 1-3 days of receipt and pass the response on to the reviewer.  The reviewer will assess the 
response, ensure all the necessary tracking information is present, and either provide feedback to the 
respondent or submit the response to the help desk.  A more comprehensive and context-specific process will 
be developed as part of the preparatory work.   

 

Task 1.2.2 Summary 
Task Lead: CCRD Staff 

Schedule: January 2012 – ongoing  

Milestones: Response instruction vetted by COR;  CCRD Team matrix vetted by COR; Question 

response template vetted by COR; Fully functioning help desk 

Deliverables:  Draft and final response instructions 

 Draft and final CCRD Team matrix 

 Draft and final question response template 

ACTIVITY 1.3 TECHNICAL ASSISTANCE AND CAPACITY 

BUILDING SUPPORT 
This activity includes tasks, as requested, to support USAID Bureaus, regional and bilateral Missions, and 
USG, NGO, research, and private sector partners in developing countries. Illustrative tasks that may be 
undertaken include preparation of background papers on priority vulnerabilities and adaptation options, 
vulnerability assessments, sector studies, analyses of existing USAID portfolios, side-by-side assistance to 
national and sub-national adaptation planning efforts, and training and other capacity building. 

TASK 1.3.1: PROVIDE CAPACITY BUILDING SUPPORT ON 

MAINSTREAMING V&A 
USAID’s GCC Office delivers training to USAID Bureaus and Missions under a separate Task Order. As 
CCRD develops guidance, case studies and lessons learned, these will be shared with the GCC Office to 
ensure that implementation of training on adaptation benefits from the most current information and 
examples available. There may be opportunities for CCRD to provide follow-up capacity building support to 
Bureau and Mission staff that have completed adaptation training. For example, activities might include 
development of training modules (coordinated with the training team in the GCC Office) on the use of 
vulnerability and adaptation tools; technical assistance to apply the adaptation training in program or project 
design; or facilitate stakeholder processes with USAID and its partners to prioritize climate vulnerabilities 
and/or adaptations. In addition, CCRD can build on or apply the adaptation training courses for USAID’s 
assistance partners.  

This task will be entirely by request, with CCRD prepared to provide support to Bureaus and Missions as well 
as their partners, based on requests made to the COR and/or Deputy COR. The CCRD COP and DCOP 
will review, clear, and approve scopes of work, staffing plans, deliverables, timelines, and budgets for each 
task request received.  
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 Task 1.3.1 Summary 

Task Lead: Glen Anderson, Peter Schultz 

Schedule: Ongoing 

Milestones: Mini-Work Plans prepared; draft and final deliverables prepared 

Deliverables:  Scopes of work, staffing plans, and budgets 

 Draft and final versions of deliverables 

TASK 1.3.2: CONDUCT PERU CLIMATE CHANGE VULNERABILITY AND 

ADAPTATION DESKTOP STUDY 
The GCC Office requested assistance from CCRD to prepare a desktop study to inform the in-country 
assessment process for possible future USAID/Peru-funded activities addressing climate change adaptation 
challenges. The detailed terms of reference for this task is available upon request from CCRD.  

Task 1.3.2 Summary 

Task Lead:   Rosamund Mishe John, IRG 

Schedule: September – December 2011 

Milestones: Draft study prepared; USAID comments received and incorporated into final draft 

Deliverables:  Draft desktop study 

 Final draft of desktop study 

 

TASK 1.3.3: SUPPORT DEVELOPMENT OF USAID’S FEDERAL AGENCY 

CLIMATE CHANGE ADAPTATION PLAN 
USAID is required to develop an agency climate change adaptation plan under Executive Order (E.O.) 13514, 
Federal Leadership in Environmental, Energy, and Economic Performance.  The plan for FY 2013 is to be 
submitted to the Council on Environmental Quality (CEQ) and the Office of Management and Budget 
(OMB) by June 29, 2012, and is to be updated on an annual basis.  The agency adaptation plan is to be part of 
the agency Strategic Sustainability Performance Planning (Sustainability Plan) process.  Each Federal agency is 
directed to evaluate climate change risks and vulnerabilities to manage both the short and long term effects of 
climate change on the agency’s mission and operations.  CEQ has issued Implementing Instructions and 
supplemental information to assist agencies in meeting these requirements. 

USAID has completed key steps in meeting these requirements.  The Administrator approved and submitted 
the Adaptation Policy Statement (June 2, 2011).  USAID submitted its “High Level Analysis of Agency 
Vulnerability to Climate Change” September 30, 2011.  This document identifies six actions that the agency 
will take in FY 2012 to advance its adaptation work.  Further, the Global Climate Change Office is leading a 
broader set of adaptation activities to build awareness and capacity on climate vulnerability and adaptation 
across the organization.  All of this work, as well as the agency’s Sustainability Plan initiatives, form the 
foundation for the FY 2013 Adaptation Plan to be developed under this project. 

A key distinction between USAID’s current work on adaptation and the requirements of E.O. 13514 is the 
need to address the vulnerability of the Agency itself – in addition to the impact of climate change on USAID 
programs.  This will entail a review of USAID facilities, enabling infrastructure, equipment, and operations to 
identify the potential vulnerabilities to the agency’s ability to conduct its business, protect its work force, and 
ensure continuity of program activities.  Therefore, the completed FY 2013 Adaptation Plan will include:  an 
initial assessment of climate vulnerability across USAID’s mission (e.g. overall purpose and goals), program, and 
operations; planned actions to further advance agency understanding of climate change risks and opportunities 
across these three areas; and adaptation actions that will improve the resilience of USAID’s mission, program 
and operations. 
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This task will be led by Joanne Potter (ICF). The detailed terms of reference for this task is available upon 
request from CCRD. 

Task 1.3.3 Summary 

Task Lead:   Joanne Potter, ICF 

Schedule: March – June 2012 

Milestones: Drafts of USAID Adaptation Plan for 2013 submitted for review; Final draft of USAID 

Adaptation Plan for 2013 submitted 

Deliverables:  1st and 2nd drafts of USAID Adaptation Plan for 2013 

 Final draft of USAID Adaptation Plan for 2013 
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OBJECTIVE 2: COORDINATE WITH 

OTHER USG AGENCIES TO SUPPORT 

MAINSTREAMING 

The Adaptation Partnership was created by the Governments of Costa Rica, Spain, and the United States 
following the United Nations Framework Convention on Climate Change (UNFCCC) Conference of Parties  
in Copenhagen, Denmark. The three founding countries have been joined by more than 20 countries to 
support a series of workshops for donors, developing country governments, NGOs, and international 
practitioners. In addition to workshops on a range of adaptation issues, the Adaptation Partnership will 
support follow-on research and pilots and facilitate communities of practice among workshop participants. 
CCRD received a buy-in from the U.S. Department of State to support Adaptation Partnership workshops 
and other activities. CCRD’s roles for different Adaptation Partnership activities will depend on the proposed 
role for USAID in planning and convening workshops. Follow-on activities will be recommended by 
workshop participants; decisions on these activities will be coordinated with workshop participants and 
donors and will be scaled according to the resources available through the State buy-in and co-financing from 
other donors.  

ACTIVITY 2.1 ADAPTATION PARTNERSHIP WORKSHOPS 

TASK 2.1.1: CONDUCT ADAPTATION PARTNERSHIP WORKSHOPS 
The Adaptation Partnership plans to fund or co-fund up to seven workshops through the end of 2012. Four 
of these workshops have already been convened (Nepal – September 3-28, 2011; New York City – October 
20, 2011;Cape Town, South Africa – February 8-10, 2012; and San Jose, Costa Rica – March 27-29, 2012). 
The role of CCRD in planning and convening individual workshops will depend on commitments by other 
donors and the capacity of local partners to provide logistic and technical support. 

For the first four workshops, CCRD’s roles are as follows: 

 Nepal – An Adaptation Partnership Workshop: Andean-Asian Mountains Global Knowledge Exchange On 
Glaciers, Glacial Lakes, Water & Hazard Management. This four-week event included a research 
expedition to Imja Lake in the Mt. Everest region; a two-day knowledge exchange and one-day 
writer’s workshop. CCRD provided: (1) financial support for staff from The Mountain Institute 
(TMI) to lead the research expedition and co-organize and participate in the knowledge exchange and 
writer’s workshop; and (2) funding for the CCRD Chief of Party to participate in a portion of the 
research expedition, make presentations during the knowledge exchange, and serve as facilitator for 
the writer’s workshop. TMI is also responsible for preparing the final report. 

 New York City – Climate Services Partnership Developing Countries Task Team Workshop.  This one-day 
workshop focused on the discussion and planning of climate services for developing countries, 
building on the discussions and conclusions of the 2 ½ day International Climate Services Workshop, 
convened immediately prior to the Adaptation Partnership workshop. CCRD resources supported 
the International Research Institute for Climate and Society convening of the workshop, plus some 
financial support for staff time; and financial support for the CCRD COP and DCOP to participate 
in these events. 
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 Cape Town, South Africa – CCRD worked with a local firm, Kulima, to organize the venue and take 
care of logistics, participate in the preparation of the agenda and participant lists. CCRD was also 
responsible for preparing a summary of the workshop.  

 San Jose, Costa Rica – CCRD worked with a local Costa Rican firm, Asesorías Técnicas y 
Profesionales (ATP), to organize the venue and take care of logistics, provide facilitation and note-
taking, and prepare a summary of the workshop. 

For other workshops scheduled for 2012, CCRD will consult with USAID to determine roles and 
responsibilities for planning, logistics, and convening. For all workshops, CCRD is prepared to fill any gaps in 
commitments or capacity.  

Task 2.1.1 Summary 

Task Leads:  Nepal – Alton Byers (TMI); New York – Cathy Vaughn (IRI); South Africa – Rosamund Mische 

John (IRG); Costa Rica (Deborah Tepley); other workshops – TBD  

Schedule: Ongoing, beginning in August 2011 

Milestones: Logistics and planning for Adaptation Partnership workshops supported; workshops 

convened; workshop summaries and other deliverables prepared 

Deliverables:  Workshop agendas, invitations, participant lists 

 Workshop presentations 

 Workshop summaries 

 

ACTIVITY 2.2 ADAPTATION PARTNERSHIP 

COMMUNITIES OF PRACTICE 

TASK 2.2.1: FACILITATE ADAPTATION PARTNERSHIP COMMUNITIES 

OF PRACTICE (COPS) 
CCRD will facilitate the formation of Communities of Practice (CoPs) involving Adaptation Partnership 
workshop participants to identify key adaptation and development challenges and priorities, and knowledge 
and information gaps of their respective regions. CoPs will be organized and implemented by organizations 
involved in the relevant Adaptation Partnerships, but CCRD will provide technical assistance in the design 
and operation of CoP websites. CoP activities will facilitate the generation and documentation of good 
practices and examples, dissemination of tools and resources, and improved coordination and knowledge 
exchange. They may include moderated, asynchronous online discussions, online webinars with subject 
matter experts, a member query service that provides timely research and information upon request, a 
repository of current adaptation programs and projects, and e-newsletters.  

By agreement between the Department of State and USAID, CCRD will assume responsibility for managing 
the Adaptation Partnership website (www.adaptationpartnership.org). CCRD will modify the website so that 
it can serve as a portal for CoPs. At this time, a new CoP has been proposed to support practitioners and 
policymakers on glaciers and mountains (see Task 3.2.2).   

http://www.adaptationpartnership.org/
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Task 2.2.1 Summary 

Task Lead:  Jim Tarrant, IRG 

Schedule: Ongoing, starting in October 2011 

Milestones: CoP websites designed; websites operationalized 

Deliverables:  Website designs 

 

TASK 2.2.2: DEVELOP ADAPTATION PARTNERSHIP MATERIALS 
For the UNFCCC 17th Conference of Parties in Durban, South Africa, CCRD worked with State and 
USAID to compile and prepare a series of documents that provide a description of Adaptation Partnership 
activities, mainly workshops that were convened in 2011. These materials were uploaded to 1,000 thumb 
drives with the Adaptation Partnership logo.  

CCRD will continue to compile Adaptation Partnership materials for workshops planned for 2012 and 
follow-on activities. These will be uploaded to the Adaptation Partnership website and supplied to State and 
USAID in other formats and media, as required.  

Task 2.2.2 Summary 

Task Lead:  Adaptation Partnership materials for COP-17 – Deborah Tepley, IRG 

Schedule: Adaptation Partnership materials (October – November 2011) 

Milestones: Outreach materials prepare and provided on thumb drives with Adaptation Partnership logo 

Deliverables:  Adaptation Partnership materials for COP-17 

 



26     CLIMATE CHANGE RESILIENT DEVELOPMENT YEAR ONE WORK PLAN 

OBJECTIVE 3: IDENTIFY AND RESPOND 

TO EMERGING ISSUES AND FILL GAPS  

Activities in support of Objective 3 are designed to promote climate resilient development on a global scale. 
Ideally, they include tasks that add value to USAID programs but also respond to new opportunities or 
emerging issues in international practice of adaptation. In addition, these activities will typically utilize a 
teaming approach requiring co-financing from other donors and are expected to be beyond the manageable 
interests or resources of CCRD, acting alone. Three activities are proposed at this point in the Work Planning 
process. Activity 3.1 supports the demonstration of mainstreaming of adaptation on a national scale. This 
represents a large effort that CCRD would support along with other donors and/or regional development 
banks. Activities 3.2 and 3.3 are responsive to recommendations from the Adaptation Partnership workshops 
in Nepal and New York (as well as an earlier workshop in Dakar, Senegal) for follow-on work related to 
glaciers and mountains and the role of climate services in adaptation planning and implementation. Both of 
these topics have generated interest among practitioners, but are still at the initial stage of formulation. 
Whether they advance beyond the level of concept will depend on their perceived benefits to USAID, other 
USG, and development partners and on their attractiveness to other donors as a program area.  

ACTIVITY 3.1 CLIMATE RESILIENT PROGRAM DESIGN 

TASK 3.1.1: SUPPORT PREPARATION OF NATIONAL ADAPTATION 

PLANS (NAPS)  
The Contractor will work closely with the GCC Office to develop and pilot a national-level mainstreamed 
adaptation planning process. We will review the process and content of National Adaptation Programmes of 
Action (NAPAs), and review the general approach to national development and/or adaptation planning in a 
selection of developing countries. We will select a representative sample of five to six countries to review 
(including geographical regions and country size) to illustrate the range of development and adaptation 
planning processes at national, sub-national, and sector levels.  

We will prepare a methodology note describing a proposed 
operational methodology for mainstreaming climate into national 
development planning. The methodology will incorporate an 
approach for facilitating stakeholder input in participatory planning 
processes with the revised V&A approach, stressing analysis of 
both climate and non-climate stresses and careful analysis of 
conflicts and synergies between sectors in selecting adaptations.  

One or two countries will be selected for piloting (see box) the 
approach for mainstreaming climate into national development 
plans and providing technical assistance. As resources for 
supporting these pilots will be limited, it will be important to work 
with countries that are committed to the process and coordinate 
with other donors. IRG will look to USAID to establish contacts 
with proposed pilot countries and coordinate activities with USAID Missions. 

The SOWs for the pilots will be developed in cooperation with host countries. Upon completion of the 
pilot(s), we will conduct a post-pilot review of the adaptation/development process, distilling lessons learned 
and best practices, adjusting the mainstreaming methodology, making suggestions for tailoring it to other 
mainstreaming needs, and making recommendations for roll-out. 

POTENTIAL CRITERIA FOR 

SELECTING PILOTS 

We will discuss potential criteria for 

selecting pilots with USAID. Criteria might 

include: 

• Whether the country is expected to 
prepare a Poverty Reduction Strategy 

Paper in the next 18 months (would 

likely identify post-conflict countries) 

• Prior efforts to develop NAPAs (for Less 

Developed Countries) or other 

adaptation strategies 

• Potential for replication, based on 

geographic location, and country size 

• Commitment to participatory processes  
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Task 3.1.1 Summary 

Task Lead: Yoon Kim, IRG 

Schedule: February 2012 – July 2012 

Milestones: Countries selected for review of adaptation and development planning; review completed for 

5-6 countries; methodology note prepared and vetted with COR; 1-2 countries selected for 

pilot; scope of work for TA prepared and approved by COR; pilots completed; post-pilot 

review convened and recommendations for roll-out prepared 

Deliverables:  Memo on selection of countries for review 

 Review of NAPAs and other adaptation/development planning approaches 

 Methodology note 

 Selection memo on technical assistance countries 

 Scopes of work for technical assistance 

 Technical assistance reports 

 Post-pilot review and recommendations for roll-out of methodology 

ACTIVITY 3.2 GLACIERS AND MOUNTAINS 

TASK 3.2.1: DESIGN A HIGH MOUNTAIN GLACIAL WATERSHED 

PROGRAM  
One of the outcomes of the Adaptation Partnership workshops and research expedition in Nepal was a series 
of proposals for follow-on activities relating to a high mountain and glacier watershed program. These ideas 
were developed by three working groups during the Knowledge Exchange and refined during the Writer’s 
Workshop in Katmandu. CCRD is tasking TMI to develop a concept paper to describe the problems facing 
managers of glacial mountains, lakes, and watersheds; progress to date related to research, management, and 
outreach; and potential activities to fill gaps in knowledge, improve assessment and management tools, and 
communicate their findings to communities, practitioners, decision makers, and donors. The concept paper 
would also identify a process and criteria for selecting guidance, tools, pilots and capacity building activities 
for funding under CCRD.  

Task 3.2.1 Summary 

Task Lead: Alton Byers, TMI 

Schedule: November – December 2011 

Milestones: Concept paper drafted and vetted with USAID and CCRD; Concept Paper revised and 

finalized 

Deliverables:  Draft Concept Paper 

 Final Concept Paper 

TASK 3.2.2: DEVELOP THE HIGH MOUNTAIN GLACIAL WATERSHED 

PROGRAM’S COMMUNITY OF PRACTICE  
Once the concept paper has been finalized, CCRD’s partner organizations, The Mountain Institute and the 
University of Texas at Austin (UT) will coordinate activities of the partnership included in this task and two 
subsequent tasks (Tasks 3.2.3 and 3.2.4). For Task 3.2.2,  a Secretariat will be established to manage the 
activities of the community of practice involving individual researchers and practitioners in  the Hindu Kush-
Himalaya, Andes, Central Asian, and other high mountain regions as well as their affiliated organizations and 
donors supporting research and policy work focused on climate change, high mountains and glacial 
watersheds. Specific subtasks include:  
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Subtask 3.2.2.1  Establish and adminster the Secretariat of the CoP – TMI and UT will define member 
needs; identify core CoP membership and facilitation team; vet and confirm CoP concept, goals and 
objectives, and target audience; and survey potential members to gauge interest in the CoP. They also will 
identify a facilitation team and core resources group members. With support from IRG and other CCRD 
partners, they will implement the CoP platform, design and implement taxonomy, architecture, functionality, 
and user roles. Working with IRG, they will collect content, develop membership rules/norms of behavior 
and membership form, upload content, test functionality, and launch the platform. TMI and UT will lead the 
effort to nurture interest and membership in the CoP and periodically solicit CoP membership comments on 
the value of the platform, and identify and implement changes. 

Subtask 3.2.2.2 Implement CoP meetings – CCRD will implement an innovative webinar for CoP 
members to renew ties with other members, share best practices, demonstrate tools/approaches, promote 
their work, seek peer support, describe the Climber-Scientist competitive solicitation under the CCRD Small 
Grants Program (Task 3.2.3), learn from others, find opportunities to collaborate to advance the field of high 
mountain studies, etc. 

Subtask 3.2.2.3 Provide outreach services to CoP and other interested parties – This will include 
production of a Quarterly Electronic Community Newsletter, featuring news, updates, case studies, stories 
from the field, best practices, tools, and funding opportunities and distribution of materials of interest to the 
CoP and other relevant stakeholders. 

Subtask 3.2.2.4 Develop new and expanded collaboration, commitment, and co-financing with other 
donors for priority project implementation – Co-financing will be leveraged from organizations 
appropriate to each thematic area. Identify potential collaborative partners interested in implementing the 
high priority projects. Build collaborative relationships and, as appropriate, carry out joint activities with these 
organziations. Potential partners include: United Nations Development Programme (UNDP), International 
Centre for Integrated Mountain Development (ICIMOD), and others. Identify potential co-financing 
mechanisms for implementing the high priority projects. Potential co-financing partners include: Ford, 
Rockefeller Bros., Department for International Development (DfID), National Science Foundation (NSF), 
Asian Development Bank (ADB), Agha Khan Development Network, UNDP, USAID (including regional 
and bilateral missions), Department of State, U.S.-Japan Foundation, others. 

 

Task 3.2.2 Summary 

Task Lead:  CoP Secretariat – TMI/UT 

Schedule: February – July 2012 

Milestones: CoP established and operational; Electronic newsletter designed; Webinars convened; donors, 

other organizations, and individuals engaged in CoP 

Deliverables:  Report on CoP start-up (concept, member survey results, membership rules) 

 Online newsletters 

 Webinars 

  

TASK 3.2.3: DESIGN AND CONDUCT THE CLIMBER-SCIENTIST 

COMPETITIVE SOLICITATION  
CCRD will provide support for field-based research opportunities that advance knowledge and enhance the 
development of the next generation of high-mountain physical and social scientists. This task will involve 
preliminary work to identify priority areas for research, preparation of the solicitation for small grants, and 
review, awarding and implementation of small grants.  
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Subtask 3.2.3.1 Determine major areas for research and action-oriented pilot projects – TMI/UT will 
faciliate discussion among and between communities, governments, NGOs, and CoP members to determine 
major areas of need, opportunities, and interest for projects addressing high mountain development. They 
will also conduct a consultative approach that enables CoP participation in the identification of major areas of 
need, opportunities, and interest for projects addressing high mountain development, in consultation with 
local communities, governments, NGOs, and other stakeholders 

Subtask 3.2.3.2  Conduct competitive solicitation for climber-scientist small grants – CCRD will 
prepare a solicitation for climber-scientist grants and conduct a review and selection process. TMI/UT and 
other experts may be asked to review the technical merit of small grant applications. These technical reviews 
will be forwarded to the CCRD Small Grants Coordinator for final selection by USAID and the CCRD COP 
and DCOP.  Once small grants are awarded, CCRD with assistance from TMI/UT will monitor 
implementation and deliverables produced by small grant recipients.  

 

Task 3.2.3 Summary 

Task Lead:  Determination of program areas – TMI/UT 

 Preparation of the solicitation – Glen Anderson 

 Management of small grants – Deborah Tepley 

 Management of purchase orders – Glen Anderson 

Schedule: March – July 2012 

Milestones: Program areas identified; solicitation prepared and announced; proposals received and 

reviewed; selected proposals funded, implemented, and evaluated 

Deliverables:  Memo on major program areas 

 Draft and final versions of the solicitation 

 Selection memo 

 Scopes of work, staffing plans, and budgets for each selected proposal 

 Deliverables for each selected proposal 

  

TASK 3.2.4: IMPLEMENT COMMUNITY OF PRACTICE PILOT PROJECTS 

AND RESEARCH  
This task will involve a combination of field reconnaissance and pre-workshop planning for Year Two tasks 
under Activity 3.2 and work on selected reports and papers.  

Subtask 3.2.4.1 Conduct planning for community-based risk assessment and decision making 
project in Nepal – TMI, UT, and CCRD staff will conduct a field reconnaissance mission to Nepal to assess 
dangerous lakes in Nepal, select site for the future study, identify community partners, and plan V&A training 
and training of trainer workshops to be conducted in Year Two.  

Subtask 3.2.4.2 Initiate work on glacial lake risk reduction capacity building – TMI/UT will initiate 
scientific, social, and institutional capacity building for glacial lake risk reduction in Peru. The current glacial 
lake management manual based on the Peruvian experience will be expanded to feature multiple lakes at risk 
from glacial lake outburst floods in the Cordillera Blanca.  Interviews will also be conducted in communities 
living below one of the most dangerous lakes in Peru, Palcacocha, to ascertain perceptions of risk and 
recommendations for reduction of risks.  

Subtask 3.2.4.3 Paper on mainstreaming climate concerns into IWRM – CCRD staff and UT will 
prepare a paper for presentation at Singapore International Water Week (SIWW), applying the mainstreaming 
guidance to integrated water resource management in Nepal. 
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Task 3.2.4 Summary 

Task Lead:  Nepal reconnaissance – TMI/UT 

 Peru risk perception assessment – TMI/UT 

 CoP Workshop Planning – TMI/UT  

 Preparation of mainstreaming paper – Meghan Hartman 

Schedule: February – July 2012 

Milestones: Field missions completed, glacial lake management handbook redrafted.; mainstreaming paper 

presented at SIWW 

Deliverables:  Trip reports for Nepal and Peru 

 Revised draft and final versions of the Glacial Lake Management Handbook  

 Draft agenda and itinerary for CoP workshop and expedition in Tajikistan 

 Mainstreaming paper and poster for SIWW 

  

ACTIVITY 3.3 CLIMATE SERVICES 

TASK 3.3.1: DESIGN AN ADAPTATION AND CLIMATE SERVICES 

PROGRAM  
The Adaptation Partnership workshop in New York provided a stocktaking of current applications of climate 
services in adaptation and generated considerable interest in building a knowledge base on climate services 
and implementing activities to improve understanding and application of climate services among decision 
makers and practitioners in developing countries. Several brief concept outlines have been prepared by the 
CCRD Team outlining a few of the key climate service-related activities that might be beneficial to USAID. 
CCRD is tasking IRI in collaboration with other team members to develop a concept paper to describe the 
current and potential application of climate services in assessing climate impacts and vulnerability, and 
designing and implementing adaptation plans and identify potential follow-on activities to demonstrate the 
benefits of climate services. The concept paper would also identify a process and criteria for selecting 
guidance, tools, pilots and capacity building activities for funding under CCRD.  

 

Task 3.3.1 Summary 

Task Lead: Steve Zebiak, IRI 

Schedule: November – December 2011 

Milestones: Concept paper drafted and vetted with USAID and CCRD; Concept Paper revised and 

finalized 

Deliverables:  Draft Concept Paper 

 Final Concept Paper 

  

TASK 3.3.2: COORDINATE ACTIVITIES OF THE CLIMATE SERVICES 

PARTNERSHIP  
Under the leadership of Steve Zebiak, IRI will coordinate activities of the Climate Services Partnership (CSP) 
Secretariat and its Coordinating Group (CG) and provide oversight and technical support for selected 
subtasks under CCRD Tasks 3.3.3 and 3.3.4. Coordination will involve monthly conference calls with the CG, 
support to the planning of international conferences, and addressing needs and concerns of CG members. 
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The CSP Secretariat will help identify appropriate projects, develop connections, attract new parties and new 
funds to the Partnership, and raise the profile of the CSP. The CSP will be represented in a number of 
international meetings. At these meetings, CSP members will connect with new and current members; 
disseminate information about the Partnership and climate services; and learn more about appropriate 
projects. Meetings that have already been targeted in Year One include the European Geoscience Union 
meetings in Vienna in April 2012 and Rio+20 in Brazil in June 2012.  

 

Task 3.3.2 Summary 

Task Lead: Steve Zebiak, IRI 

Schedule: March – August 2012 

Milestones: CG conference calls arranged; conference presentations prepared 

Deliverables:  Monthly CG Conference Call summaries 

 Quarterly reports on CSP communications, outreach and operations 

 Conference and workshop presentations and trip reports 

  

TASK 3.3.3: COMPILE AND DISSEMINATE CURRENT CLIMATE 

SERVICES KNOWLEDGE  
Capturing and disseminating knowledge regarding current efforts allows the international community to learn 
from previous experience, avoid the duplication of efforts and focus on effective strategies. To facilitate 
dissemination of CSP knowledge, a CSP website and online knowledge management portal will be designed 
and established.  

Subtask 3.3.3.1 CSP Website – The information captured by the CSP, including case studies and 
evaluations, will be accessible through a CSP website and online knowledge portal. Information on the 
Partnership, including updates of recent and planned activities will be disseminated in addition to knowledge 
products. The portal will link to the searchable database mentioned below, and to other relevant websites 
(e.g., partner sites, other information portals, pages for ICCS 1 & 2, etc.). Before the portal is completed, a 
review of current adaptation portals will be conducted to ensure that efforts are not duplicated and to 
establish links to other useful sites.  
 
Subtask 3.3.3.2 Online searchable database of current climate service activities – Information on 
current climate service activities (including those recently finished and those still being planned) will be 
collected and displayed through an online searchable database. This will allow those interested in climate 
services to get a sense of other activities that have taken place, are currently underway, or planned for the 
future. The database will provide basic information about the activity, including where it is focused, the sector 
with which it engages, its business model, a description of its governance structure, and the organizations 
with which it engages, along with contact information. The database will allow for connections to be made 
between those engaged in similar activities. It will also allow for the discovery of effective patterns and 
persistent challenges.  
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Task 3.3.3 Summary 

Task Lead: IRI staff 

Schedule: March - July 2012 

Milestones: CSP website and online portal established; online searchable database linked to website 

Deliverables:  CSP Website Announcement 

 Webinar on searchable database 

  

TASK 3.3.4: CONDUCT CASE STUDIES AND ASSESSMENTS OF 

CLIMATE SERVICES   

This task will cover a series of analytical case studies on the application of climate services in different sectors 
and countries and more detailed assessments of climate services programs. 
 
Subtask 3.3.4.1 Case studies – In conjunction with the World Meteorological Organization (WMO), the 
CSP will solicit case studies that illustrate climate services activities in more depth than the broad scoping 
activity described above. The case study topics (20) will be identified in conjunction with CSP members, and 
approximately six of them, focused on developing country experiences, will be selected for implementation 
under CCRD. Case studies will be conducted by the Secretariat or other staff on the CCRD team or accessed 
through CCRD funding mechanisms. For case studies conducted outside the Secretariat, the Secretariat will 
work with CCRD to identify case study leads, assist with terms of reference, and review and edit draft case 
studies.   

Subtask 3.3.4.2 Mali Meteo Program Assessment – An evaluation of an agrometeorological program 
undertaken by Mali Meteorological (Met) Service since 1982 will be conducted by IRI and West African 

partner organizations: International Crops Research Institute for the Semi-Arid Tropics(ICRISAT), the 
CGIAR Research Program on Climate Change, Agriculture and Food Security (CCAFS), and Mali’s 
Institut d'Economie Rurale (IER). The assessment is motivated by a presentation at the Adaptation 
Partnership Workshop in 2011 in Dakar, Senegal by the Mali Met Service. The assessment will include three 
components:  
 

1) Science assessment – An evaluation of the scientific and practical bases used by Mali Met in 
developing climate information products for the program. The Assessment will evaluate the products 
and services, summarize how this information was/is disseminated to users, and how training effort 
related to methods, information, and dissemination of services evolved over time, especially as it 
relates to shifts in funding and governance or changes in available science. It will also provide 
information on the number and description of the clients/users of the program, how target users 
were initially identified, and how participation changed over time.  

2) Institutional assessment – This component will focus on an analysis of the roles and interactions 
among key institutions as well as the interactions across scales (from village-level governance and 
process to the national level) in developing and implementing the Mali Meteo Program. It also will 
describe processes such as high-level planning, communication, monitoring, and evaluation, and the 
response methods to provide feedback to farmers and other end users.  

3) Field assessment – This component will involve interviews with farmers in select villages to elicit 
input on the use and qualitative value of the climate products disseminated by Mali Met. After a pre-
test of the survey questions, the field assessment team will conduct survey in a representative sample 
of villages.  
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For the science assessment, IRI will develop the assessment methodology and conduct the evaluation of 
climate service products and training programs. IRI will provide technical reviews of the institutional 
assessment methodology and draft report. IRI will participate in the inception meetings for the field 
assessment and the field assessment pre-test and IRG will review the field assessment methodology and the 
analysis of survey results for the field assessment. CCRD staff will review all assessments and 
recommendations for next steps. 

Task 3.3.4.1 Summary 

Task Lead: IRI staff 

Schedule: March - July 2012 

Milestones: Case studies commissioned, prepared, reviewed, and finalized 

Deliverables:  Climate services case studies 

 

Task 3.3.4.2 Summary 

Task Lead: Science Assessment: Simon Mason, Ale Giannini and Tufa Dinka, IRI 

Institutional Assessment: Dr. Shiv Someshwar and Erica Allis, IRI 

Schedule: January - July 2012 

Milestones:  Science Assessment: Preliminary science assessment methodology prepared, Mali science 

assessment outline prepared and vetted; external meeting convened to review draft 

Science Assessment, assessment revised and prepared in publication quality version 

 Institutional Assessment: Preliminary institutional assessment methodology reviewed, Mali 

institutional assessment outline and draft assessment prepared and vetted 

Deliverables:  Preliminary and final science assessment methodology 

 Mali field visit mission report 

 Mali science assessment outline 

 Draft and final science assessment  

 Comments on institutional assessment methodology 

 Comments on draft and final institutional assessment 

 

TASK 3.3.5: ECONOMIC VALUATION OF CLIMATE SERVICES  

The CSP Working Group on Economic Valuation grew out of the first International Conference on Climate 
Services. The group works to improve capacity to quantify the value of climate services and has identified a 
number of activities that will further this goal. These include: 1) developing a matrix relating climate services 
to user groups and temporally differentiated decision-making; 2) completing a typology of benefits associated 
with climate services; 3) reviewing literature on the value of climate services in priority areas (matching 
services to users); and 4) drafting a review paper on valuing climate services.  
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Task 3.3.5 Summary 

Task Lead: Glen Anderson, IRG 

Schedule: January – July 2012 

Milestones: Working Group meetings convened; Working Group deliverables presented at international 

meetings 

Deliverables:  Working Group meeting minutes 

 PowerPoint presentation for EGU meetings 

 Climate Services/Users matrix 

 Climate services benefits typology 

  

TASK 3.3.6: CLIMATE INFORMATION GUIDANCE  
CCRD will develop a suite of climate information products in Year One and Two that will include: 

1. Guidebook for development practitioners 
2. Training for practitioners 
3. Guidebook for meteorologists 
4. Web training/information tool 

These will be developed within the context of the CSP, with multiple contributors. USAID will support 
IRI’s contributions under CCRD as well as inputs from other CCRD team members. In Year One, the 
guidebook and training for practitioners will be undertaken. The remaining products will be developed in 
Year Two. 

Subtask 3.3.6.1: Guidebook for Practitioners – This Guidebook will be developed by CCRD in 
partnership with The World Bank, with IRI leading the overall effort. The Guidebook will be oriented to 
donor staff and practitioners to help them understand key aspects of climate information, provide good 
practices in the development of climate service products, and communicate climate information to 
development partners and communities. The Guidebook team will consult with and draw lessons learned 
from meteorologists and practitioners to ensure that information is delivered in practical, understandable 
terms for the audience. 

Subtask 3.3.6.2 Training for Practitioners – There is demand among a number of audiences for training 
on climate information and services. For Year One, IRI and CCRD will develop and pilot test a training 
course for program/project designers and other development staff that are frequently asked a variety of 
questions about the potential use/benefits of climate information and products in both sectoral and 
adaptation programs and projects. IRI will work with a team comprised of USAID, World Bank, and CCRD 
staff to formulate and provide training on climate information and products and frequently asked questions. 
The training course will be pilot tested with participants drawn from USAID and The World Bank.   
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Task 3.3.6 Summary 

Task Lead: Steve Zebiak, IRI 

Schedule: April – July 2012 

Milestones: Guidebook drafted and finalized; meeting to scope out the training course convened; training 

course designed and pilot tested 

Deliverables:  Draft and final versions of the Guidebook for Practitioners 

 Training materials and summary of evaluations of the pilot test of the training course 

  

TASK 3.3.7: PILOT NATIONAL-LEVEL CLIMATE SERVICES ANALYSIS  
National-level scoping and roadmap development In “Climate Services for Climate Smart Development: 
A Preliminary Guide for Investment” (IRI, January 2012) an integrated approach to developing effective 
climate services capacities in developing country contexts was presented.  A first step toward developing a 
place-based program under CCRD would be to undertake a scoping activity in one or more settings that are 
agreed among the team.  We initially suggest as possibilities West Africa, Ethiopia, and Philippines.  These are 
all locations where among the CCRD team there are already important institutional contacts and 
collaborations on which a new climate services effort could be built; and also settings where there are 
pressing needs for new services.  If needed, additional CSP members could be engaged in this effort.  The 
initial activity would involve consultations with national governmental and nongovernmental organizations 
(1-2 country visits by CCRD team of 2-4 members), review of relevant publications. The scoping process 
would identify the country’s most important climate-sensitive development challenges; map out relevant 
partnerships and institutions and detail existing capacities, needs, gaps, and opportunities. This process would 
feed directly into the development of a proposal led by a country team that could be submitted for funding 
under USAID/CCRD or other programs. The proposal would target all the key investment areas as 
recommended by the above-mentioned document (IRI, 2012).     

 

Task 3.3.6 Summary 

Task Lead: Steve Zebiak, IRI 

Schedule: May – July 2012 

Milestones: Pilot country selected; country visits planned 

Deliverables:  Trip reports 

 Draft national-level analysis of climate service options 
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ANNEX 1. YEAR ONE WORK PLAN TIMELINE   
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ANNEX 2 CCRD LEVEL OF EFFORT CHART 

Task

CLIN 1: Project Management, Planning, and Evaluation - 

Allocated 192 30 337 139 172 0 870

Key Personnel

Senior IRG Home 

Office Staff

Home Office 

Support Staff

Senior 

Consultant

Non-Senior 

Consultant

Senior Local 

Consultants

Total (Staff and 

Consultants)

PM-1 Year One Work Plan 32 0 24 24 35 0 115

PM-2 PMP 10 0 0 4 2 0 16

PM-3 Strategic & Implementation Planning Meeting 12 0 2 7 11 0 32

PM-4 Advisory Committee Meetings 25 0 7 29 10 0 71

PM-5 Progress & Financial Reporting (Q & A) 8 0 20 8 18 0 54

PM-6 Knowledge Management 6 30 12 62 52 0 162

KM & Communications Strategy 4 20 0 62 22 0 108

CCRD Website 2 10 12 0 30 0 54

PM-7 Grants under Contract Program 12 0 12 0 0 0 24

Project Management 87 0 260 5 44 0 396

CLIN 2: Activity 1.1 and 3.1 - Allocated 136 48 166 405 366 50 1171

Task CLIN 2: Activity 1.1: Guidance - Allocated 117 48 146 386 323 50 1070

1.1.1 Revise V&A Manual 31 0 10 15 37 50 143

1.1.2 Guidance briefs and annexes 59 28 101 237 159 0 584

Guidance Briefs 3 0 4 15 0 0 22

Disaster Risk Brief 8 0 4 6 20 0 38

 Water Annex 21 10 12 35 46 0 122

 Coastal and Marine  Annex 8 0 9 44 21 0 82

 Differentiated Vulnerabilities Annex 3 8 31 38 21 0 101

 Governance Annex 6 5 31 66 10 0 118

 Infrastructure Factsheets 10 5 10 33 41 0 99

1.1.3 Develop Lessons Learned 6 0 4 9 18 0 37

1.1.4 Prepare Case Studies 21 20 31 125 109 0 306

WASH Case Study 18 0 31 105 54 0 208

Infrastructure Case Study 2 0 0 15 15 0 32

Incentives Case Study 1 20 0 5 40 0 66

Task

CLIN 2: Activity 3.1: Climate Resilient Program Design - 

Allocated 19 0 20 19 43 0 101

3.1.1 Support Preparation of NAPs (CLIN 2) 19 0 20 19 43 0 101

Task

CLIN 3: Activity 1.2: Information, Tools, & Science & 

Technology - Allocated 21 5 10 13 84 0 133

1.2.1 Understand USAID Needs for Climate Adaptation Tools 13 0 0 7 24 0 44

1.2.2 Maintain the GCC Help Desk 6 0 5 6 30 0 47

1.2.3 Adaptation Learning Mechanism 2 5 5 0 30 0 42

Task

CLIN 6: Activity 1.3: Technical Assistance and Capacity 

Building - Allocated 6 5 12 16 76 50 165

1.3.1 Provide capacity building support 0 0 0 0 0 50 50

1.3.2 Peru Background Paper 2 5 2 0 17 0 26

1.3.3 Support Development of USAID CC Adaptation Plan 4 0 10 16 59 0 89

CLIN 5 and 7: Activity 2.1, 2.2, 3.2, and 3.3 - Allocated 71 28 48 894 684 49 1774

Task

CLIN 5 and CLIN 7: Activity 2.1: Adaptation Partnership 

Workshops - Allocated 33 13 33 165 71 0 315

2.1.1 AP Workshops 33 13 33 165 71 0 315

Nepal (CLIN 7 and 5) 15 0 9 138 0 0 162

New York (CLIN 7) 8 0 0 3 10 0 21

Cape Town (CLIN 7) 1 0 12 0 25 0 38

Costa Rica (CLIN 7) 1 13 12 0 16 0 42

Bonn (CLIN 7) 8 0 0 2 6 0 16

Bangkok (CLIN 7) 0 0 0 22 10 0 32

DC-Security (CLIN 7) 0 0 0 0 4 0 4

Task

CLIN 5 and CLIN 7: Activity 2.2: Adaptation Partnership 

Communities of Practice - Allocated 7 5 14 0 39 0 65

2.2.1 Organize and implement CoP (CLIN 7) 5 5 8 0 39 0 57

2.2.2 Prepare materials for Durban (CLIN 7) 2 0 6 0 0 0 8

Task

CLIN 7 and CLIN 5: Activity 3.2: Glaciers and Mountains - 

Allocated 7 0 0 451 214 49 721

3.2.1 Design Mountain/Glacier Program 2 0 0 0 0 0 2

3.2.2 Develop Mountain/Glacier CoP 3 0 0 64.3 72 0 139.3

3.2.3 Establish Small Grants Competition 2 0 0 37 0 0 39

3.2.4 Implement CoP Pilots 0 0 0 350 142.3 48.5 540.8

Task

CLIN 7 and CLIN 5: Activity 3.3: Climate Services - 

Allocated 24 10 1 278 360 0 673

3.3.1 Design Climate Services Program 2 0 0 12 3 0 17

3.3.2 Coordinate CSP Activities 2 0 0 77 44 0 123

3.3.3 Compile/Disseminate Current Knowledge 0 10 0 12 22 0 44

3.3.4 Conduct Case Studies and Assessments of CS 0 0 1 83 211 0 295

3.3.5 Economic Valuation of CS 20 0 0 0 10 0 30

3.3.6 Climate Information Guide 0 0 0 65 15 0 80

3.3.7 Pilot National Level CS Analysis 0 0 0 29 55 0 84

TOTAL Allocated 426 116 573 1467 1382 149 4113  
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